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INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a progress report at least every three months during the 

project duration.  Reports are due the 5
th

 of the month following the end of the quarter.   Please provide a project update even if 

no work was done during this reporting period. 

 

Project # 
26962J 

Report Period  Year: 2018 

□Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) □Q4 (Oct-Dec) 

Project Title:  
UAS and Transportation Projects 

Project Investigator: Jarlath O’Neil-Dunne 
Phone:802-656-3324 E-mail: joneildu@uvm.edu 

Research Start Date: 
 
December 1, 2016 

 

Research End Date: 
 
September 30, 2019 

Project schedule status: 

□ On schedule □ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description:  

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the 
specific needs of the New Hampshire Department of Transportation NH DOT). Specifically, this project seeks to: 
1. Determine the types of transportation projects for which UAS are best suited for. 

2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of 

transportation projects. 

3. Outline the policies, procedures, staffing, and information technology infrastructure required for NH DOT to fully 

implement UAS technology. 

4. Develop NH DOT’s UAS capabilities. 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 

 Web apps for each appropriate case study completed (Task 5) 

 Implementation presentation and discussion completed (Task 7) 

 Implementation draft fact sheet (Task 7) 

 Story maps summarizing each project completed (Task 8) 

 Draft fact sheets for each case study completed (Task 8) 

 Draft final report completed (Task 8) 
Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 Feedback on latest versions of draft reports and fact sheets. 
Anticipated research next 3 months: 

 Transfer final source data products (Task 6). 

 Finalize reporting products (Task 8). 
Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion 

of the project within the time, scope, and budget, along with recommended solutions to those problems. 

None. 

 

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

Task 1: Establish a stakeholder advisory committee 100% 100% 

Task 2: UAS Case Studies 100% 100% 

x 

x 
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Task 3: UAS Mission Planning Profiles 100% 100% 

Task 4: UAS Operations 100% 100% 

Task 5: UAS Products 100% 100% 

Task 6: Provide UAS Products to NH DOT 80% 95% 

Task 7: Implementation Assessment 80% 100% 

Task 8: Reporting 50% 90% 

 

 


